Sprint Report #1



Roles

Scrum Master: Melanie Magno
Product Owner: Jorge Nunez
Developers: Kaylee Harold, Aurora Liles, Johnny Yang

Expectations

During our first sprint, we had the expectations of getting the majority of the API and database set up as well as starting to get the website set up, but that will be done more in sprint 2. This sprint, our goals were to get our project set up in VSCode, create a github workspace for us to maintain continuity, set up a Trello board for the backlog items, and basically do the legwork for our plan on how we want to proceed through this project in future sprints. All of us needed to set up our connections on our own personal laptops to the github repository and connect to it in VSCode. We wanted to add all our backlog items for the Trello Board, so we can keep track of what all is left at the end of each sprint.

Executions - what we did

With the expectations we came in with on this sprint, we actually accomplished a lot of what our goals were. We wanted to overload ourselves a little so that we had room to do more if it was a good sprint where we accomplished our minor goals and were able to take on extra tasks. We have created our github repository and everybody has been confirmed to have been connected to it in vscode. Kaylee did a great job working on the API and database for our project as well. She has also created 2 endpoints for user creation and user login as well as initialized the backend properties to test API. We all started picking user stories and putting them on the board so we can all see what needs to be done and what we will be working on for this sprint and next sprint. We also did a quick outline of what we want the webpages to look like based on the user stories we had created, so now we are ready to hit the ground running on the next sprint.

Pros of team

Everyone was on task and achieved the goals they were given.

Cons of team

Some hidden work took up more time than expected.

Sprint Retrospective

Sprint goals: Achieved?

Created API, database, and basic webpage. implementation,

Start – Stop – Continue.

Continue working on API as needed for implementation throughout the project course.

Start working on webpages to be created for project.

Continue working on database as needed as well.

There is nothing to stop working on because everything we are working on will be continuing to work on throughout the rest of the project.

Stop setting up Trello Board. Just maintain the backlog from now on.

Concerns - Discussion & Resolution

My only concerns are wanting us to stay on track throughout the semester, but I am less worried now that I have been able to work more with my teammates and understand they are on top of their goals and responsibilities each week.

Aurora has a concern about making sure we create new branches as we work so that we don't accidentally commit to main straight away. We will each hold each other accountable as a resolution to this concern, but it also helps we can easily move any staged changes to a new branch as well if we accidentally start editing main branch.

Kaylee has a concern about some of the user stories adding functionality that we may not have the time to implement. Resolution: as this can be an ongoing problem as we keep going, we will just keep an eye on it to hopefully reduce any issues and continue discussing weekly what we want to do or have done.

Jorge has a concern with adding small hiccups and invisible work gets swept under the rug and not added to the scrum board. As a resolution to this, we will mitigate this risk by keeping track of our issues and solutions in a combined google doc so we can mark off anything listed already in the Trello board, and add anything not listed to the Trello board.

Sprint Review

Time worked per employee (unpaid interns):

Kaylee - worked 3-3.5 hours outside of class on API/debugging for creating users and adding user login to be encrypted. Established a DB based on the UML diagram.Total was approximately 7-7.5 hours.

Aurora - planned out website format based on user stories, took 2 hours, total was at least 4 hours.

Jorge - worked 2.5 hours outside of class / Created UML diagram. Updated Models to UML design. Refined Product Backlog. Created Product Owner Summary. The total was 6-6.5 hours.

Johnny - began working on the CSS and HTML 3-4 hours

Melanie - worked on project management, created sprint plan, and created basic files for us to use for the webpage - total approximately 4-6 hours this week with helping design our process and keep everyone on task.

Roles for next sprint

The Scrum master will be Jorge Nunez. The Product Owner will be Aurora Liles. The rest of us will be the development team.

Product Owner Summary

Sprint Goal

Establish the core technical foundation (database, backend API, and basic authentication UI) so future sprints can focus on full student tracking features.

Completed Stories

- Database and Models:
  - Designed and set up the database schema.
  - Implemented core models to support users and initial application entities.
- Backend/API Setup:
  - Created a FastAPI/Flask-based backend environment.
  - Implemented basic API endpoints to support sign-in functionality.
- Development Environment Setup:
  - Configured VS Code as the main development environment.
  - Installed and integrated required libraries: SQLAlchemy, Uvicorn, Flask, Passlib, and FastAPI.
- Basic Sign-In Functionality:
  - Implemented a basic sign-in page on the website.
  - Passlib Bcrypt hashing.
  - Wired the frontend sign-in form to backend API endpoints.

Business Value

- Provides a working technical foundation, reducing future setup overhead.
- Enables user authentication, a prerequisite for any secure student tracking features.
- Standardizes the development stack and workflow for the team (VS Code + FastAPI/Flask + SQLAlchemy).

Acceptance Criteria and Results

- Database and models created and running without errors: Met.
- Backend environment (FastAPI/Flask) starts successfully via Uvicorn: Met.
- Required libraries installed and usable within the project environment: Met.
- Basic sign-in UI connects to API endpoints and returns appropriate responses (success/failure): Met.
- Definition of Done: Establishing the foundation for our website to ensure further success in future sprints.

Next Sprint Goal

Deliver a usable minimum version of the student tracking functionality by:

- Expanding the API and models to support core student data (e.g., profiles, courses, or attendance as defined by your backlog).
- Build on the foundation and continue onto user stories.
- Building initial authenticated views that display real data from the database.