Sprint Report #2

Roles

Scrum Master: Jorge Nunez
Product Owner: Aurora Liles
Developers: Kaylee Harold, Johnny Yang, Melanie Magno

Expectations

During our second sprint, we had the expectations of finalizing the API and database set up as well as developing the structure of the website via webpages. This sprint, our goals were to get our foundation of a structure for our website with our webpages, creating our login page with a simple user to confirm our login works, starting the css styling to start making our website a little more appealing as well as fine tuning our backend with the mathematical logic and categories for our purchases. We are still in the early stages for all of these achievements, but the foundation is continuing to be strong.

Executions - what we did

Melanie: Created Navbar and added code style. Added working links to navigate through the webpages.

Aurora: (product owner): Got the login page to work and then navigate to the home page once logged in

Johnny: added project documentation

Kaylee: worked on backend - working on math behind balancing the budget

Jorge: (Scrum master): planned out week and tasks. Started on the budget categories.

Pros of team

We all work really well together. Everybody is trying to work on something in the background in order to make the future sprints easier.

Cons of team

We find that we are a little overloaded with work with all of our classes, and finding time to work on the project can be a little strenuous.

Sprint Retrospective

✅Sprint goals: Achieved?
✅Created the nav bar as well as the login page with a single user.
🔄Started creating categories but it is still a work in progress.
✅Began testing our functionalities.
✅Created accounts and transactions

Start – Stop – Continue

Scheduling dedicated weekly team work sessions outside of class to ensure consistent progress. Start writing brief code comments and commit messages so the team can follow each other's work more easily. Start estimating what the allotted amount of time it would take to accomplish the tasks assigned during our sprint. Stop trying to rush out our goals, if they aren't finished, don't be afraid to put them back in the product backlog for the next sprint. Continue having strong communication and continue to be proactive on our tasks as well as asking for help when tasks start to become daunting. Continue to ask questions when needed.

Concerns - Discussion & Resolution

Concerns are our time constraints due to heavy course loads and life problems that hinder performance. How can we juggle these issues, and how can we rely on each other more when we feel overwhelmed? We discussed our workload expectations and what we would need to do to distribute our tasks better. We agree that we need to break our tasks into smaller more manageable pieces and some mid-sprint check-ins to track progress early in the sprint.

Sprint Review

Time worked per employee (unpaid interns):

Kaylee - 4 hours total, Worked on the back end primarily with the budgeting logic

Aurora - 5 hours total, created working login page which then navigated to the home page

Jorge - 4 hours total, delegated tasks and worked on project management, kept everyone on task and developed the sprint report. Started work on categories.

Johnny - 4 hours total; Developed early css

Melanie - 4 hours total; worked on navbar and navigation from page to page

Roles for next sprint

The Scrum master will be Aurora Liles. The Product Owner will be Kaylee Harold. The rest of us will be the development team.

Product Owner Summary

Sprint Goal

Establish the core website structure, implement user authentication, and begin backend budgeting logic to lay the groundwork for future feature development.

Completed Stories

- Signing in:
  - Developed a functional login page
  - Interacts with previously established API
  - Provides success/failure messages and correctly redirects
- Website navigation:
  - Created a navigational bar that directs user to all available pages
  - Applied some basic styling to bar that will direct future style principles
- Project files:
  - Created empty html files for all planned pages in accordance with Sprint 1's website plan
  - Created CSS file for future styling
  - Created JavaScript file for login page and any other future scripts needed

Business Value

- Establishes a functional authentication flow, enabling gated access to future application features.
- Validates front-end API connectivity early to reduce integration risk later.
- Improves user experience and usability through consistent navigation across the application.

Acceptance Criteria and Results

- Login page implemented and renders correctly in the browser: Met.
- Login UI integrates with existing authentication API endpoints: Met.
- Success and failure states are correctly handled and communicated to the user: Met.
- The user is redirected appropriately after successful authentication: Met.
- Navigation bar provides links to all planned pages: Met.

- HTML scaffold created for all planned pages per Sprint 1 site map: Met.
- Global CSS file created and correctly linked to HTML pages: Met.
- JavaScript file created and successfully executes login-related logic: Met.
- Definition of Done: Having a website that is functionally accessible, navigable, and able to be logged in to with correct user credentials.

Next Sprint Goal

Deliver a usable minimum version of the budgeting app functionality by:

- Building the framework for a homepage that displays saved information.
- Allowing for future transaction tracking through the development of spending/earning categories.