Sprint Report #3



Roles

Scrum Master: Aurora Liles
Product Owner: Kaylee Harold
Developers: Johnny Yang, Melanie Magno, Jorge Nuñez

Expectations

This sprint, we expected to make some solid progress on incorporating last sprint's backend functions into frontend logic. We also expected to create new backend logic through the hard work of our resident backend master to be incorporated in the next few sprints. Each team member took a piece of this work, working on backend transaction logic, logout functionality, integration of categories, a new editing page, and CSS.

Executions - what we did

Melanie: started implementing an editing page for a web app.
Aurora: started implementing logout functionality.
Johnny: continue to implement more CSS
Kaylee: Worked on the transaction logic for tracking expenses/income/balance in the backend.
Jorge: Created and populated the categories for transactions

Task	Owner	Status	Planned hrs.	Actual hrs.	Challenges/Solutions
Frontend	Melanie	ongoing	2	4	Struggled with dropdown-have to wait for categories to be pushed to db.
Logout	Aurora	ongoing	6	2	I had some major life events block me from development and class attendance this week. I made sure to communicate with my team over our group chat and intend to work to make up for the time loss in the next sprint.
Categories	Jorge	Completed	5	6	Issues with integration with backend, met with group members to resolve the issue.
CSS Styling	Johnny	ongoing	3	5	I need to reread my past notes from my web development class
Backend/ Product Owner	Kaylee	Completed	4	9	Transaction Backend/API functionality, issues with category functionality.

Pros of team

Our team has gotten into “the groove” well and is excelling at splitting off and completing necessary tasks at their own page. One could say we are “norming”.

Cons of team

Some team members, especially the scrum master, struggled to make it to class due to personal issues, making it difficult to stay on the same page. Sickness has been going around.

Sprint Retrospective

✅Created transaction functionality in the backend.
🔄Created edit page, not fully built.
🔄Started on logout branch, still a work in progress.
✅Created categories that should interact correctly between frontend and backend.

Start – Stop – Continue
Start: Updating the team on progress-halting challenges with code.
Stop: Being scared to push non-project breaking changes to the main branch, allowing other team members to work with the most recent changes.
Continue: Dropping unnecessary tasks that don't fit within the sprint scope. Meeting with the team halfway through the sprint to work together and check in on challenges stopping progress.

Concerns - Discussion & Resolution
Concerns are on the team's ability to manage the project work in a consistent manner when inescapable life events get in the way. Our team discussed in detail how we would make space to pick up on each other's slack when it was necessary. One of the things we resolved to do was to allow for each member to take scrum master or PO role once in the first half of the semester and once in the second half, leaving more options for the order of things to be shifted if unexpected events happened.

Sprint Review

Daily Scrum 2-24

Today we discussed with the team to make sure everyone understood what their tasks were (see Executions section for info). We discussed what was done over the weekend (not too much) and then went over questions we all had regarding what the front end of the website should include for the Home and editing pages. The Home page would be designed by Johnny, and the editing page would be designed by Melanie. We decided to work on the transaction logic on the backend and that the primaries for this task would Kaylee and Jorge. Aurora would work on the logging outside of the website.

Daily Scrum 2-26

Today, we went over what was completed in the last few days, and started talking about the tasks for next week. We discussed issues with the sprint report and made the necessary changes requested by the professor. For the next sprint, we plan to have the transactions implemented in the front end, and begin programming on the budgeting itself. Depending on the completion of the frontend, we will begin styling the pages to make it more user friendly and prettier to look at. Aurora and Melanie will continue working on the front end, Jorge and Kaylee will continue the Backend/API work, and Johnny will start on the CSS and formatting.

Time worked per employee (unpaid interns):

Kaylee - 4 hours in class, 5 hours out of class doing transaction logic and finishing up the debugging of the backend for this implementation.

Aurora - 2 hours in class on setting up loggedIn variable logic.

Jorge - 2 hours in class, 4 hours out of class creating the categories

Johnny - 4 hours, 1 hour doing the discussion board. 3 hours on CSS implementation

Melanie - 4 hours in class doing the implementation of the adding a transaction to the user's budget

Roles for next sprint

The Scrum master will be Kaylee Harold. The Product Owner will be Johnny Yang. The rest of us will be the development team.

Product Owner Summary

Sprint Goal

Get the actual transaction logic up and running to get the basics of financial tracking up and running so we can start on the actual budgeting logic.

Completed Stories

- Income/Expense tracking
  - Created backend logic for tracking income, expenses, and overall balance of the user.
  - Started on frontend logic for tracking all of the above.
- Product release version -beta 1.0.0
  - Working frontend login/out logic
  - Backend income/expense balance calculation

Business Value

- Allows for tracking of expenses and income, the tracking of current balance, and keeps things secure with a login/out feature.
- Continuous validation on the frontend and API connection to ensure no bugs in the future.

Acceptance Criteria and Results

- Balance tracking: Backend done, waiting on frontend.
- Income tracking: Backend done, waiting frontend.
- Expense tracking: Backend done, waiting on frontend.

- Definition of Done: Having a website that is functionally accessible, navigable, and able to track expenses and income that are protected by a secure password and log in.

<u>Next Sprint Goal</u>

Deliver a usable minimum version of the budgeting app functionality by:

- Finishing up logging out in the frontend.
- Completing the front end of the actual expense/balance/income tracking.
- Completing CSS for the whole site to make it look pretty as we go.
- Starting on the budgeting logic.
    - Completing a basic 20(extra)/30(savings)/50(rent/util) budget based on their income.
    - Allowing a pick between 10/10/80, and 5/5/90.
    - If time allows, User-driven budget creation.