Sprint Report #8

Roles

Scrum Master: Aurora Liles
Product Owner: Kaylee Harold
Developers: Melanie Magno, Jorge Nunez, Johnny Yang

Expectations

This sprint we expected to complete our test automation tasks and integrate fully with Github Actions. We also expected to ensure our complete compliance with DevOps first and second ways. Another thing expected was completing the transactions page and finishing off our last tasks that were in progress before we were told to stop adding new features. Our team anticipated significant updates in the UI and design this sprint, and expected a refined palette to be decided and implemented across the website. We also expected some work to be done on the visualizations page, even if it wasn't fully completed by the end of the sprint.

Executions - what we did

Melanie: Updated database file and fixed recurring back end issues. Finished add transaction page.

Aurora: Kept track of team's compliance with DevOps 1st and 2nd ways and wrote reports for midterm 2.

Johnny: Working on the ie chat, made many improvements to the home page and the Logout button

Kaylee: Worked on automated testing of the User and Categories routes using github actions.

Jorge: Fixed categories functionality and assisted with setting up automated testing.

Task	Owner	Status	Planned hrs.	Actual hrs.	Challenges/Solutions
fix add transaction page to make it work with updated database file	Melanie	complete	4	4	there were multiple issues with adding the database as we had to manually delete it from either our own files or from the GitHub in order to update the database.
Automated Testing	Kaylee	Half complete	4	8	Github actions is very finicky and it was a struggle to understand how it works at first, but I got all of my tests to pass.
DevOps documentation	Aurora	Completed	3	5	Late information given on requirements for midterm caused me to scramble a bit to complete tasks in time.
Automated Testing/ Categories	Jorge	Completed	4	6	Finally fixed the Categories issue. Also had issues with github actions and struggled to see how the testing was improving the application.
CSS implementation	Johnny	In progress	4	5	Working on the ie chat, made many improvement to the home page and the Logout button

User Stories Worked/In Progress

Worked:

- As a user, I want to be able to enter my spent and earned money, so that I can keep track of how much money I have in a certain time period.
- As a user, I want to be able to view my net earnings calculated automatically by the app, so that I have to do as little math as possible.
- As a user, I want to be able to enter my spent and earned money, so that I can keep track of how much money I have in a certain time period.
- As a graduating student that wants to budget for the future in order to save to purchase a house, I want to be able to log my biweekly paychecks as well as my monthly planning in order to estimate how much money I need to save per month.

- As an individual who owns my own home (IN THIS ECONOMY??), so I want to be able to logout so no homeless person can log into my account.

In Progress:

- As an incompetent individual, I want to be able to visualize my whole income to see where my bills are going towards (like a piechart or something that shows how much of my income has been utilized).

Pros of team

The team was very dedicated to finishing the required tasks this sprint, and worked together well.

Cons of team

Some team members were having to catch up on a high volume of work that was not done for most of the previous sprints, which caused a lot of stress for them. Additionally, the test automations were difficult to figure out.

Sprint Retrospective

Start – Stop – Continue

Start: Scripting tests and integrating automation with GitHub Testing.
Stop: Adding new features.
Continue: Finishing up previous feature tasks.

Concerns - Discussion & Resolution

Our team had less tasks to work on this sprint, as we were focusing on finishing up the remaining user stories and focused solely on the midterm documentations and test automation tasks. However, these tasks were very difficult to us and we had roadblocks of issues with the database. We had to meet up in class and be sure that the scrum master was keeping everybody on task, and had to coordinate swarming the issue so that it would not prevent the sprint from continuing.

Sprint Review

Daily Scrum 4-7

Our group met and decided on the goals for this sprint and the metrics that we would be tracking for DevOps second way. Our goals were to complete test automations, finish off our last remaining features before the block was implemented, and refine the UI and design of the site.

Daily Scrum 4-9

We checked in on how everyone's progress was going on the test automation implementation, UI design, and database fixes. Each individual team member had to implement a hotfix to fully fix the database issues we were having. Additionally, we checked in on our progress reading the powerpoints needed for the midterm on Tuesday, as we were told we'd be asked questions on it. We then transitioned into Sprint 9, where Kaylee Harold would be scrum master and Johnny Yang would be the product owner.

Time worked per employee (unpaid interns):

Kaylee - 0 in class, 8 out of class working on automated testing.

Aurora - 4 hours in class, 1 hour outside of class. Working on documentation for entire time.

Jorge - 4 in class for categories and database fixes, 2 hours outside of class for automated testing

Johnny - 4 hours in class and 1 hour outside of class to research the most user-friendly button size and placement for the legal disclaimer, and continuing to work on the pie chart.

Melanie - 4 hours in class

Roles for next sprint

Scrum Master: Kaylee Harold

Product Owner: Johnny Yang

Product Owner Summary (Kaylee Harold)

Sprint Goal

Our goal for sprint 8 was mostly to finish up debugging and final implementations, as well as start on automated testing with github actions. We worked on finishing the transaction page, and debugged the categories. As of this sprint, we have been told to stop adding new features, and focus on automated testing and the release plan. The website supposedly looks more consistent now, with a chosen color palette and refined css styling to make the site accessible. With me being absent both class sessions, I communicated remotely.

Completed Stories

- As a user, I want to have a good colour scheme in any app i use, so that I can read anything even though I am colorblind.
- As an incompetent individual, I want to be able to visualize my whole income to see where my bills are going towards (like a piechart or something that shows how much of my income has been utilized).
- As an individual who owns my own home (IN THIS ECONOMY??), so I want to be able to logout so no homeless person can log into my account.

- As a homeless individual, I want to be able to login on the app so I can keep my information saved between uses.
- As a DINK, my time is already very slim, so I want my transactions to be categorized so I spend less time manually organizing my spending.

Business Value

- Improved accessibility across the site with visible text and theme.
- Improved site stability with hotfixes and debugging
- Near ready-to-submit product for release 2.

Acceptance Criteria and Results

- Remaining backend fully integrated with front. - Pending.
- Continual hotfixes and debugging - As necessary
- Product accessible to all users. - Met

Next Sprint Goal

- Continue testing automation for the other two routes.
- DevOps review.
- Finalize UI.
- Finalize integration of backend.
- Midterm 2.