Sprint 5



Roles

Scrum Master: Johnny yang
Product Owner: Melanie
Developers: Aurora Liles, Kaylee Harold, Jorge Nunez

Expectations

We did our presentation on Tuesday. It went well. Our team is continuing to work on the app. We are continuing to work on and improve our log out functionality. Melanie is working on the transactions in the back end.

Executions - what we did

Melanie: Continued working on the transaction logic for the webpage.
Aurora: Completed implementing logout functionality, including a persisting local storage item to track logged in status.
Johnny: continue to work on CSS and implement the background on all the pages
Kaylee: Worked on the transaction logic for tracking expenses/income/balance in the backend.
Jorge: Created and populated the categories for transactions

Task	Owner	Status	Planned hrs.	Actual hrs.	Challenges/Solutions
Add a transaction	Melanie	ongoing	2	Less than 1 hour	Challenge was having to prepare for the presentation this week, so i had little to no time to work on this project while also preparing for spring break and having to work full time
Logout	Aurora	Complete	2	2	I also had difficulty with preparing for the presentation, so I did most of the work on this in class on Thursday. I usually like to get things done earlier than that, but I got it completed and merged.
Category fixes	Jorge	ongoing	2	3	Challenges were having to focus on our presentation, so I was only able to work on the categories on my off time. I've merged my current fixes, but will need to invest more time in order to focus on other things
CSS Styling	Johnny	ongoing	3	3	Successfully implemented the background on all the pages.
Midterm docs	Kaylee	Complete	2	4	There was quite a bit to be included in the submissions, and we all gathered what we had written previously into

					the requested documents.

Pros of team

Our team has gotten into “the norming” phase, everyone is settling into their routine, productivity has been steady. A lot of progress has been made.

Cons of team

The team has been struggling to come to class on time, we make our best effort as we push through unpredictable weather patterns. 80 degrees one day and 30 degrees the next day. Our team is ready for spring break and to rest our minds for a week.

Sprint Retrospective

✅Tested and implemented transactions.
🔄log out is being tested and improved
🔄CSS Styling
✅page back ground successfully implemented.

Start – Stop – Continue
Start: Communicating better within the team and let frontend know when backend is fully implemented and tested.
Stop: Not communicating major changes within the project scope
Continue: Working at the pace we are, because it is working for us and puts us on schedule with what we expected.

Start – Stop – Continue
Start: Updating the team on progress-halting challenges with code.
Stop: Being scared to push non-project breaking changes to the main branch, allowing other team members to work with the most recent changes.
Continue: Dropping unnecessary tasks that don’t fit within the sprint scope. Meeting with the team halfway through the sprint to work together and check in on challenges stopping progress.

Sprint Review

Daily Scrum 3-10

Daily Scrum 3-12

Time worked per employee (unpaid interns):

Kaylee - 4 hours gathering documents for the midterm submission.

Aurora - 2 hours gathering documents for midterm submission, 2 hours completing logout task, 1 hour completing status report.

Jorge - 3 hours fixing category fetches for the UI.

Johnny - 3 hours on continuing the improvement on the CSS.

Melanie - 3 hours gathering docs for midterm submission, 1 hour preparing for sprint report

Roles for next sprint

Melanie will be the scrum master for next sprint. Jorge Nunez will be the product owner, and Kaylee, Aurora, and Johnny will be the developers.

Product Owner Summary

Sprint Goal

Our primary sprint goal is to focus on doing the presentation on Tuesday for the professor.

Our secondary sprint goals this week was to start working on the user authentication, finish the login logic for the front end, finish setting up the webpage where a user can add transactions to their history, and finish up the budgeting logic on the backend.

Completed Stories

Aurora was able to create the log out functionality! This was the only story completed due to everybody focusing on midterms for other classes as well as having to prepare dozens of documents for this class's midterm presentation.

Business Value

Improve user experience for usability of the website. Using radio buttons and drop down boxes to improve.

Acceptance Criteria and Results

Being able to successfully log in and log out - met.

Frontend-adding transactions - waiting on user authentication for the backend to be fixed.

Definition of Done: Having a website that is functionally accessible, navigable, and able to track expenses and income that are protected by a secure password and log in as well as log out.

Next Sprint Goal

Our next sprint goal is to have a lot of the logic fixed from previous sprints and then flesh out (or have slightly finished) one of the webpages. We should be done working on the edit.html page for at least the main functionality.