Sprint Report #7

Roles

Scrum Master: Jorge Nuñez
Product Owner: Aurora Liles
Developers: Melanie Magno, Kaylee Harold, Johnny Yang

Expectations

This sprint we expected to be able to pull the budgets for each user. We also were able to add the ability for the home page to only show a user's budget info if they are logged in. Our goal is to fix the categories section in the database where we've had issues trying to pull the exact category of each transaction. We expected the background to be fixed this sprint as well since none of us can see the new background yet. We did get sidetracked and were not able to focus on test automation, which will be our main focus

Executions - what we did

Melanie: helped with reports, finished finding the 5 design patterns we used.
Aurora: added to the home page in order to show only the budget (with the list of transactions) of the user who is logged in. So if a user is not logged in, they will not see any budget listed.
Johnny: continue working on the pie chart, improving the css.

Kaylee: worked with Jorge to complete the categories issue. Finished the budget logic to where we can all pull the default budgets so a user can pick and choose which one they want to use in their account.

Jorge: Crafted the sprint report. Assisted with backend logic with Kaylee on my categories. Started to implement tips.

Task	Owner	Status	Planned hrs.	Actual hrs.	Challenges/Solutions
User stories corrected and add transaction logic on frontend	Melanie	completed	4	4	It was a lot of having to rework my problems to get everything corrected as well as re-adjusting our scope of the project. I wanted to focus more on helping the others make sure we stay on task
Finished Budget logic and fixed categories	Kaylee	Completed	4	4	A lot of the challenges of this sprint was having to readjust our plans to fix others' issues and take on extra planning in order to achieve everything we wanted, even after being setback by it (which is what slowed us down so much). Had a few issues where the server and database decided on their own to do and break down to where I had to problem solve how to fix those issues on the spot.
Dynamic homepage	Aurora	Completed	4	4	I had some issues with understanding JavaScript specific quirks, which blocked me from continuing for a while until I could figure out what was breaking my logic. It had to do with the way that JS methods store typed variables.
Tip creation/Categories	Jorge	ongoing	2	4	Unforeseen errors hinder the completion of the categories, and when one fix occurs, something else gets broken. Reevaluation and possible workarounds will have to be implemented.These problems halted my completion of tips.
Pie chat and CSS	Johnny yang	0ngoing	4	4	Pie chart implementation and css styling bug fixes.

User Stories Worked/In Progress

Worked:

- As a user, I want to be able to enter my spent and earned money, so that I can keep track of how much money I have in a certain time period.

- As a user, I want to be able to view my net earnings calculated automatically by the app, so that I have to do as little math as possible.
- As a user, I want to be able to enter my spent and earned money, so that I can keep track of how much money I have in a certain time period.
- As a graduating student that wants to budget for the future in order to save to purchase a house, I want to be able to log my biweekly paychecks as well as my monthly planning in order to estimate how much money I need to save per month.

In Progress:

- As a DINK, my time is already very slim, so I want my transactions to be automatically categorized so I spend less time manually organizing my spending.
- As an individual who owns my own home (IN THIS ECONOMY??), so I want to be able to logout so no homeless person can log into my account.
- As an incompetent individual, I want to be able to visualize my whole income to see where my bills are going towards (like a piechart or something that shows how much of my income has been utilized).

Pros of team

Everybody was working together this week and readjusting our plans. We got together and worked out plans for what everybody will contribute to the project. We had some personal things in our lives come up, so we had to meet virtual

Cons of team

Lack of urgency with test automation. We got sidetracked from additional constraints being added to our pile of work with additional features, and unforeseen problems created an annoying amount of unplanned work that sidetracks the planned work.

Sprint Retrospective

Start – Stop – Continue

Start: research into 5 design patterns we use.

Stop: Started looking into automation for our testing but had to stop until we received further instruction.

Continue: Working on backend issues and finishing the budget logic.

Concerns - Discussion & Resolution

Our main concern was us being sidetracked having to stop our coding to work on these side items (like unit testing). We resolved this by deciding to halt that research and continue to focus our efforts on coding our actual project. The unit testing is still technically covered by our manual testing, so there isn't a huge need for the automation of the testing, especially when it will not decrease our testing time right now. All it will do is force us to push back our other updates to the project. If we had more people, the automation would be more feasible. Other fixes created problems that had created an amount of unplanned work that only caused us to get

bottlenecked. Continued work and progress must continue to hit our deadlines, and a reevaluation on what we need to focus must occur. As we put features on hold, we will continue to prioritize automation and the first way.

Sprint Review

Daily Scrum 3-30

Due to conflicting schedules within the group, we decided to meet remote today. Although it was not ideal, it was necessary that we continue to meet our scrum goals, even outside of the class room. We continued to delegate roles and check on our logic to ensure it communicated with each other. We also had to scale back some of our desired features in order to hit our deadline goals.

Daily Scrum 4-2

We did our sprint transition today. Aurora will be the new Scrum master and Johnny will be the new Product Owner. We met with Shaik and continued to discuss our DevOps procedures as well as our continued plans regarding unit testing. We made a plan for the next couple of weeks in order to best set ourselves up. We will continue putting the unit testing on hold since none of us have created the tests by ourselves and we need to focus on the project itself rather than automating the testing.

Time worked per employee (unpaid interns):

Kaylee - 6 hours working on budget logic and css expectations.

Aurora - 4 hours outside of class working on user info. 2 hours in class working on PO duties with documentation.

Jorge - 4 hours working on category fixes, internal 500 errors, and issues with budgeting items.

Johnny - 3 working on the pie chart

Melanie - 5 hours doing research and planning and looking into unit testing.

Roles for next sprint

Scrum Master: Aurora Liles

Product Owner: Kaylee Harold

Product Owner Summary (Aurora Liles)

Sprint Goal

Our primary goal for Sprint 7 was to make significant progress in completing functionality for all users to allow for dynamic responsiveness to changes, rather than just using hard-coded test data. This includes changing the homepage and table

populating logic to react to changes in user, and making the transactions and categories viewable.

Completed Stories

- Implemented responsive homepage
- Pulled login/logout user information to front end
- Fixed issues with categories and database

Business Value

- Improved user experience across devices through responsive design, increasing accessibility and usability
- Enabled dynamic user session handling by integrating login/logout data with the front end, improving personalization and security
- Enhanced data integrity and application stability by resolving category and database issues, reducing potential errors and inconsistencies

Acceptance Criteria and Results

- Responsive homepage displays correctly across mobile, tablet, and desktop- Met
- User login/logout state correctly reflected in UI- Met
- Categories correctly stored, retrieved, and displayed from database - Met
- No critical bugs remaining in updated components- Met with minor UI refinements pending

Next Sprint Goal

- Complete test automation and Github Actions integration
- Ensure integration of DevOps first and second ways

- Complete edit page to allow for adding of transaction
- Continue to refine UI style for release readiness
- Implement visualization page